

### March 2019

S	M	T	W	T	F	S
24	25	26	27	28	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

### Kick-off Meeting

CMBA will be analyzing current facility plans and space utilization throughout March & April

Mar 7: Kick-off meeting with Board/District Leadership

### April 2019

S	M	T	W	T	F	S
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	1	2	3	4

### Update Board

Apr 10: Update Board/Leadership

- What we heard
- Plans for staff/student sessions

### May 2019

S	M	T	W	T	F	S
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1

### Identify/Prioritize Needs (Staff/Students)

May 6: Draft staff & student surveys to Board for approval

May 13: Administer survey to Staff & Students to prioritize needs

May 17: Close survey and analyze results

May 28: Host staff engagement session; finalize needs

### June 2019

S	M	T	W	T	F	S
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	1	2	3	4	5	6

### Identify/Prioritize Needs (Board/Leadership)

Jun 12: Present findings to Board/Leadership (Facilities Committee)

### July/August 2019

Summer Break (CMBA/Board will continue to finalize needs)

*\*\*based on March bond date; will need to re-work if November bond date is decided\*\**

<p>September 2019</p> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>T</th> <th>F</th> <th>S</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>2</td> <td>3</td> <td>4</td> <td>5</td> <td>6</td> <td>7</td> </tr> <tr> <td>8</td> <td>9</td> <td>10</td> <td>11</td> <td>12</td> <td>13</td> <td>14</td> </tr> <tr> <td>15</td> <td>16</td> <td>17</td> <td>18</td> <td>19</td> <td>20</td> <td>21</td> </tr> <tr> <td>22</td> <td>23</td> <td>24</td> <td>25</td> <td>26</td> <td>27</td> <td>28</td> </tr> <tr> <td>29</td> <td>30</td> <td>1</td> <td>2</td> <td>3</td> <td>4</td> <td>5</td> </tr> </tbody> </table>	S	M	T	W	T	F	S	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	<p>Identify/Prioritize Needs (Community)</p> <p>Sept 2 (wk of): Host student engagement sessions</p> <p>Sept 11: Update Board</p> <p>Sept 18: "Needs" Presentation/Workshop with Community</p> <p>Sept 19: Administer follow-up survey to Community <i>(for those not able to attend meeting)</i></p> <p>Sept 27: Close survey and analyze results</p>
S	M	T	W	T	F	S																																					
1	2	3	4	5	6	7																																					
8	9	10	11	12	13	14																																					
15	16	17	18	19	20	21																																					
22	23	24	25	26	27	28																																					
29	30	1	2	3	4	5																																					
<p>October 9th Board Mtg</p>	<p>Develop Solutions (CMBA/Board will continue to finalize needs)</p>																																										
<p>November 2019</p> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>T</th> <th>F</th> <th>S</th> </tr> </thead> <tbody> <tr> <td>27</td> <td>28</td> <td>29</td> <td>30</td> <td>31</td> <td>1</td> <td>2</td> </tr> <tr> <td>3</td> <td>4</td> <td>5</td> <td>6</td> <td>7</td> <td>8</td> <td>9</td> </tr> <tr> <td>10</td> <td>11</td> <td>12</td> <td>13</td> <td>14</td> <td>15</td> <td>16</td> </tr> <tr> <td>17</td> <td>18</td> <td>19</td> <td>20</td> <td>21</td> <td>22</td> <td>23</td> </tr> <tr> <td>24</td> <td>25</td> <td>26</td> <td>27</td> <td>28</td> <td>29</td> <td>30</td> </tr> </tbody> </table>	S	M	T	W	T	F	S	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	<p>Communications Strategy (Define Message)</p> <p>Nov 13: Board to finalize plan and costs prior to going public</p> <p>Nov 27: "Solutions" Presentation to Community for input</p> <p>Nov 27: Form Advocacy Committee (sign up at meeting)</p>
S	M	T	W	T	F	S																																					
27	28	29	30	31	1	2																																					
3	4	5	6	7	8	9																																					
10	11	12	13	14	15	16																																					
17	18	19	20	21	22	23																																					
24	25	26	27	28	29	30																																					
<p>December 2019</p>	<p>Petition Signatures</p>																																										
<p>January 2020</p> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>T</th> <th>F</th> <th>S</th> </tr> </thead> <tbody> <tr> <td>29</td> <td>30</td> <td>31</td> <td>1</td> <td>2</td> <td>3</td> <td>4</td> </tr> <tr> <td>5</td> <td>6</td> <td>7</td> <td>8</td> <td>9</td> <td>10</td> <td>11</td> </tr> <tr> <td>12</td> <td>13</td> <td>14</td> <td>15</td> <td>16</td> <td>17</td> <td>18</td> </tr> <tr> <td>19</td> <td>20</td> <td>21</td> <td>22</td> <td>23</td> <td>24</td> <td>25</td> </tr> <tr> <td>26</td> <td>27</td> <td>28</td> <td>29</td> <td>30</td> <td>31</td> <td>1</td> </tr> </tbody> </table>	S	M	T	W	T	F	S	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	<p>Communications Strategy (Define Message)</p> <p>Jan 8: Petition to Board for election</p> <p>Jan 13: Info to Auditor to call for election</p> <p>Jan 24: District Flyer/Website draft due to Admin/Board</p> <p>Jan 29: Kick-Off Meeting (Advocacy Committee)</p>
S	M	T	W	T	F	S																																					
29	30	31	1	2	3	4																																					
5	6	7	8	9	10	11																																					
12	13	14	15	16	17	18																																					
19	20	21	22	23	24	25																																					
26	27	28	29	30	31	1																																					
<p>February 2020</p> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>T</th> <th>F</th> <th>S</th> </tr> </thead> <tbody> <tr> <td>26</td> <td>27</td> <td>28</td> <td>29</td> <td>30</td> <td>31</td> <td>1</td> </tr> <tr> <td>2</td> <td>3</td> <td>4</td> <td>5</td> <td>6</td> <td>7</td> <td>8</td> </tr> <tr> <td>9</td> <td>10</td> <td>11</td> <td>12</td> <td>13</td> <td>14</td> <td>15</td> </tr> <tr> <td>16</td> <td>17</td> <td>18</td> <td>19</td> <td>20</td> <td>21</td> <td>22</td> </tr> <tr> <td>23</td> <td>24</td> <td>25</td> <td>26</td> <td>27</td> <td>28</td> <td>29</td> </tr> </tbody> </table>	S	M	T	W	T	F	S	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	<p>Communication/Advocacy Campaign</p> <p><i>CMBA will provide a more detailed communication plan</i></p> <p><i>CMBA will work with Advocacy Committee to develop additional materials needed</i></p>
S	M	T	W	T	F	S																																					
26	27	28	29	30	31	1																																					
2	3	4	5	6	7	8																																					
9	10	11	12	13	14	15																																					
16	17	18	19	20	21	22																																					
23	24	25	26	27	28	29																																					
<p>March 3, 2020</p>	<p>Voting Day!</p>																																										